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Basentially completed. Some work remeins in refinements
and desirsble improvements to several components {Bcope
Receiver, Frequency Stepper, etc.). Minor design problems
continue to arise in aircraft installations (i.e.,
relocation and embling for APQ-56 and System #i missiona).

Friority hes been revised dovnward dresticelly. Two
production versions of the Alr Unit and 1 production
varsicn of the complete Ground Unit exists., Two addi.
tional Alr and 1 additional Ground Units will be delivered
this month {October). Thereafter production will be
targeted st delivering 4 additional Air Units end &
Ground Units in esrly December for extensive field evalua=
tion.,

Flighte continue with No. 11 in conmunication with Seal .
Baach on a "limited availeblility” bvesis., The fear of
sntenna flash.over at altituds hes been dissolved, Tests
revealed severe temperature problem in Aly Unit resulting
from epecific locatlon. Deaign change has Leen flight
tested and incorporated. Results generally highly
gratifving,

Progrem for extensive operational evaluation tests being
developed. Initisl evalustion and generation of operae
tional procedures will be dons by Agency. Subseguent
testing and demonstrations will include Air Force and
Navy. Evaluation program will include esteblishment of
ground unite in 3 existing Agency radic stations in
Eurcpe which will then cperate as evaluation network.
Natwork hardwere capability will remein in place for
psas%‘ble use by Project if considered necessary (Burope
onlyl.

Specific technical flight testing problems will arise
from time to time between Ranch and Seal Beach to work
out problems with Freguency Btepper snd similar type
Retro=fits. e ’
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SEOREL
PROBIEMB

|
, s |
(1) Contract Cut-Back: Careful dstermination of optimm economical |
level of production to recover money already expented in materlal |
and labor, ,

(2) Coordingtion of Beal Beach, Agency instellations, end Department
of Defense in thorough system svaluation progran.

(3) Exploitation of system technique in Department of Defense develop-
ment of system to meet thelr several requirements while preserving
egsential Project security.

(1) Iead-time required if necessary to reinstete use of 8ystem $#2 Tor
- Project, ,
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